Cdltrain Maintenance Facility
Oversight Committee Meeting
Wednesday, August 28, 2002

ACTION MINUTES

Members present: Kay Gutknecht
Councilmember Y eager
Michael Blackman
Eric Jacobs
Jonathan Noble (Councilmember Chavez’ Office)
Art Lloyd
Julie Kleis-Bramer

Staff Present: Cathi Zammit — Caltrain JPB
Pat Casey — Caltrain JPB
Frank Sharpless—VTA
Ben Tripousis— City of San Jose DOT

Meeting was called to order at 6:15 p.m.

It was determined that the minutes required additional review and would be approved at a
subsequent committee meeting.

Item #1: PROJECT STATUS: UPRR Relocation Project on schedule but is being down
scoped. Comments have been rec’d and will be responded to prior to the October
meeting. Looking for a construction start date in Spring 2003 for the fiber optic and track
relocation work. Maintenance Facility Project construction schedule aimed at first
quarter 2004. Currently developing the 30% design, to be completed January 2003.

Item #2: Community Wall: John Litzinger gave a presentation on the various wall types
and construction methods necessary to complete the wall and meet community standards.
Community wall construction will be an early item of work in the facility contract in
2004. Precast panels and the Masonary block walls are recommended as the preferred
alternative materials for the community wall. Cathi Zammit to report back to the



Item #3: Ben Tripousis provided status of Website development. DOT staff working
with City of San Jose IT staff to identify alocation on the City’s Website.
Update/Operation due in October.

Item #4: Next meeting scheduled for 10/23/02. September meeting has been canceled.

Item #5: Traffic caming: Need to distinguish between Citywide Traffic Calming efforts
and the specific needs of the Stockton Ave. Corridor. DOT Operations Division will be
coordinating efforts in the Stockton Area.

Item #6: Noise Study update: C. Zammit to provide copies of updates to the Committee
in October.

Item #7: Councilmember Y eager requested an update at the October 23" meeting
regarding the status of the Stockton Avenue Railroad Crossing closure effort. Ben
Tripousis to follow-up.

Item #8: Traffic Calming Integration strategy, Stockton Ave.Update, Noise Study
Db levels Update, Funding Update
Item #9: Next Meeting: 10/23/02

Meeting adjourned at 8:50.



